
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/26/2002

ESTIMATE SUMMARY 14:40:10

CONTID: C12847         ESTIMATE NO: 0017 PROG 1999

PCN: 12847-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 S/0 SH 60 TO SH 402 PERCENT TIME:

PROJECT NO: NH 2873-104                   

S/O SH 60 TO SH 402

NAME OF ROAD: 287

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/26/2002 DATE TIME STARTED 11/15/2000

10100 DALLAS STREET DATE LET 09/28/2000 DATE WORK BEGAN

 DATE AWARDED 10/19/2000 DATE TIME STOPPED 09/27/2002

 DATE CONTRACT EXECUTED 11/07/2000 DATE ACCEPTED 09/27/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,431,790.24 PARTICIPATING $ $ 5,614.19

AWARD PROJECT AMT: 8,759,789.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -84.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.93

WORK DAYS

WORK DAYS

95.49%

425,844.46

5,614.19

5,614.19

5,529.97

$

$

$

$

9,005,945.78

0.00

9,005,945.78

24,167.00

9,030,112.78

-126,989.19

0.00

8,903,123.59

0.00

AMOUNT DUE 8,903,123.59 5,529.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,529.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

260.0 TIME ALLOW: 347

ORIG TIME ALLOW: 340
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

106,000.00000 106,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 12.000

0.000

202-00001  
 

13.000

EACH

3,100.00000 37,200.0012.000

0.00

0015 *REMOVAL OF TREE 27.000

0.000

202-00010  
 

27.000

EACH

385.00000 10,395.0027.000

0.00

0020 REMOVAL OF CONCRETE BOX CULVERT 4.000

0.000

202-00020  
 

4.000

EACH

4,600.00000 18,400.004.000

0.00

0025 REMOVAL OF PIPE 49.000

0.000

202-00033  
 

49.000

EACH

550.00000 26,950.0049.000

0.00

0030 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

344.00000 688.002.000

0.00

0035 REMOVAL OF SIDEWALK 165.000

0.000

202-00200  
 

165.000

SY  

14.00000 2,310.00165.000

0.00

0040 REMOVAL OF CURB 12.000

0.000

202-00201  
 

12.000

LF  

6.00000 72.0012.000

0.00

0045 REMOVAL OF CURB AND GUTTER 567.000

0.000

202-00203  
 

567.000

LF  

6.00000 3,402.00567.000

0.00

0050 REMOVAL OF CURB, GUTTER AND SIDEWALK 446.000

0.000

202-00204  
 

496.000

LF  

13.00000 5,798.00446.000

0.00

0055 REMOVAL OF CONCRETE PAVEMENT 818.000

0.000

202-00210  
 

1,618.000

SY  

6.00000 4,908.00818.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 REMOVAL OF ASPHALT MAT 63,779.000

0.000

202-00220  
 

64,037.000

SY  

1.20000 76,534.8063,779.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 11,462.000

0.000

202-00250  
 

12,009.000

SF  

2.10000 24,070.2011,462.000

0.00

0070 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

54.000

EACH

117.00000 1,287.0011.000

0.00

0075 *REMOVAL OF FENCE 12,866.000

0.000

202-01000  
 

14,444.000

LF  

0.70000 9,006.2012,866.000

0.00

0080 ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

1,880.00000 0.000.000

0.00

0085 *SANDBLASTING 0.000

0.000

202-05150  
 

18,626.000

SF  

0.60000 0.000.000

0.00

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 439,601.000

0.000

203-00010  
 

444,002.000

CY  

2.60000 1,142,962.60439,601.000

0.00

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 120,733.000

0.000

203-00012  
 

120,733.000

CY  

5.30000 639,884.90120,733.000

0.00

0100 MUCK EXCAVATION CMO 2 7,931.000

0.000

203-00100  
 

7,931.000

CY  

11.00000 87,241.007,931.000

0.00

0105 BLADING 0.000

0.000

203-01500  
 

34.000

HOUR

153.00000 0.000.000

0.00

0110 DOZING 32.000

0.000

203-01550  
 

32.000

HOUR

133.00000 4,256.0032.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 POTHOLING 248.500

0.000

203-01597  
 

274.000

HOUR

216.00000 53,676.00248.500

0.00

0120 STRUCTURE EXCAVATION 3,489.000

0.000

206-00000  
 

4,174.000

CY  

6.00000 20,934.003,489.000

0.00

0125 STRUCTURE BACKFILL (CLASS 1) 3,291.000

0.000

206-00100  
 

3,291.000

CY  

24.00000 78,984.003,291.000

0.00

0130 MECHANICAL REINFORCEMENT OF SOIL DELETED BY FM 105 0.000

0.000

206-00360  
 

0.000

CY  

21.00000 0.000.000

0.00

0135 FILTER MATERIAL (CLASS A) 5,197.000

0.000

206-00510  
 

5,197.000

CY  

24.00000 124,728.005,197.000

0.00

0140 TOPSOIL 15,161.000

0.000

207-00205  
 

24,391.000

CY  

2.70000 40,934.7015,161.000

0.00

0145 STOCKPILE TOPSOIL 21,627.000

0.000

207-00210  
 

21,627.000

CY  

1.70000 36,765.9021,627.000

0.00

0150 WETLAND TOPSOIL 1,900.000

0.000

207-00305  
 

1,900.000

CY  

8.20000 15,580.001,900.000

0.00

0155 STOCKPILE WETLAND TOPSOIL 4,664.000

0.000

207-00310  
 

4,664.000

CY  

3.20000 14,924.804,664.000

0.00

0160 EROSION BALES (WEED FREE) 286.000

0.000

208-00011  
 

286.000

EACH

13.00000 3,718.00286.000

0.00

0165 SILT FENCE 6,231.000

0.000

208-00020  
 

6,301.000

LF  

1.60000 9,969.606,231.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 SEDIMENT REMOVAL AND DISPOSAL 0.400

0.000

208-00100  
 

1.000

L S 

6,300.00000 2,520.000.400

0.00

0175 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,100.00000 7,100.001.000

0.00

0180 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

7.000

EACH

94.00000 0.000.000

0.00

0185 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

130.00000 0.000.000

0.00

0190 RESET FIRE HYDRANT DELETED BY FM 105 0.000

0.000

210-00050  
 

0.000

EACH

700.00000 0.000.000

0.00

0195 *RESET GROUND SIGN 3.000

0.000

210-00810  
 

8.000

EACH

110.00000 330.003.000

0.00

0200 *RESET SIGN PANEL DELETED BY FM 105 0.000

0.000

210-00815  
 

0.000

EACH

73.00000 0.000.000

0.00

0205 *RESET FENCE DELETED BY FM 105 0.000

0.000

210-01000  
 

0.000

LF  

12.00000 0.000.000

0.00

0210 *RESET GATE 3.000

0.000

210-01011  
 

6.000

EACH

104.00000 312.003.000

0.00

0215 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

2.000

EACH

520.00000 0.000.000

0.00

0220 ADJUST MANHOLE 13.000

0.000

210-04010  
 

13.000

EACH

370.00000 4,810.0013.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

5.000

EACH

180.00000 540.003.000

0.00

0230 *SEEDING (NATIVE) 19.000

0.000

212-00006  
 

58.500

ACRE

420.00000 7,980.0019.000

0.00

0235 *SEEDING (WETLANDS) 1.000

0.000

212-00028  
 

1.000

ACRE

1,350.00000 1,350.001.000

0.00

0240 *MULCHING (WEED FREE HAY) 20.000

0.000

213-00002  
 

59.500

ACRE

300.00000 6,000.0020.000

0.00

0245 *MULCH TACKIFIER 3,000.000

0.000

213-00061  
 

8,950.000

LB  

2.00000 6,000.003,000.000

0.00

0250 AGGREGATE BASE COURSE (CLASS 6) 67,346.590

0.000

304-06000  
 

67,791.630

TON 

11.00000 740,812.4967,346.590

0.00

0250 MATERIAL ALLOWANCE ABC CLASS 6 0.000

0.000TON 

4.75000 0.000.000

0.00

0250 MATERIAL ALLOWANCE ABC CLASS 6 -0.002

0.000TON 

4.75000 -0.01-0.002

0.00

0255 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 233.800

0.000

403-00720  
 

303.290

TON 

85.00000 19,873.00233.800

0.00

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,325.430

0.000

403-33841  
 

7,456.070

TON 

34.00000 249,064.627,325.430

0.00

0265 CONCRETE PAVEMENT (7 INCH) 1,187.000

0.000

412-00700  
 

1,187.000

SY  

39.00000 46,293.001,187.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0270 *CONCRETE PAVEMENT (9 INCH) CMO 7 127,364.000

0.000

412-00900  
 

129,189.000

SY  

18.00000 2,292,552.00127,364.000

0.00

0270 MATERIAL ALLOWANCE AGGREGATE FOR CONC. PVMT. 0.000

0.000SY  

3.31000 0.000.000

0.00

0270 MATERIAL ALLOWANCE AGGREGATE FOR CONC. PVMT. 0.000

0.000SY  

3.31000 0.000.000

0.00

0270 MATERIAL ALLOWANCE DOWEL BASKETS 0.009

0.000SY  

1.06700 0.010.009

0.00

0270 MATERIAL ALLOWANCE CURING COMPOUND 0.000

0.000SY  

0.11000 0.000.000

0.00

0275 GEOTEXTILE (EROSION CONTROL) (CLASS A) 646.000

0.000

420-00100  
 

1,896.000

SY  

4.00000 2,584.00646.000

0.00

0280 GEOTEXTILE (DRAINAGE) (CLASS B) 466.000

0.000

420-00111  
 

466.000

SY  

3.75000 1,747.50466.000

0.00

0285 GEOTEXTILE (SEPARATOR) (CLASS A) (INSTALL ONLY) 24,785.000

0.000

420-00130  
 

24,785.000

SY  

1.25000 30,981.2524,785.000

0.00

0290 *STEEL SHEET PILING (TYPE I) 1,045.000

0.000

501-00000  
 

1,045.000

SF  

34.00000 35,530.001,045.000

0.00

0295 BLOCK FACING DELETED BY FM 105 0.000

0.000

504-04410  
 

0.000

SF  

16.60000 0.000.000

0.00

0300 RIPRAP (9 INCH) 249.000

0.000

506-00209  
 

708.000

CY  

29.60000 7,370.40249.000

0.00



CONTID: C12847         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0305 RIPRAP (12 INCH) 68.000

0.000

506-00212  
 

68.000

CY  

37.00000 2,516.0068.000

0.00

0310 STRUCTURAL STEEL DELETED BY FM 105 0.000

0.000

509-00000  
 

0.000

LB  

1.70000 0.000.000

0.00

0315 *CONCRETE CLASS D (BOX CULVERT) 350.000

0.000

601-03030  
 

350.000

CY  

284.00000 99,400.00350.000

0.00

0320 *REINFORCING STEEL 58,029.000

0.000

602-00000  
 

58,029.000

LB  

0.45000 26,113.0558,029.000

0.00

0325 12 INCH REINFORCED CONCRETE PIPE DELETED BY FM 105 0.000

0.000

603-01120  
 

0.000

LF  

85.00000 0.000.000

0.00

0330 18 INCH REINFORCED CONCRETE PIPE 948.000

0.000

603-01180  
 

948.000

LF  

37.00000 35,076.00948.000

0.00

0335 24 INCH REINFORCED CONCRETE PIPE 1,668.000

0.000

603-01240  
 

1,720.000

LF  

41.00000 68,388.001,668.000

0.00

0340 30 INCH REINFORCED CONCRETE PIPE 80.000

0.000

603-01300  
 

80.000

LF  

45.00000 3,600.0080.000

0.00

0345 36 INCH REINFORCED CONCRETE PIPE 184.000

0.000

603-01360  
 

184.000

LF  

76.00000 13,984.00184.000

0.00

0350 42 INCH REINFORCED CONCRETE PIPE 368.000

0.000

603-01420  
 

368.000

LF  

80.00000 29,440.00368.000

0.00

0355 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 368.000

0.000

603-02300  
 

368.000

LF  

69.00000 25,392.00368.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0360 18 INCH REINFORCED CONCRETE END SECTION 20.000

0.000

603-05018  
 

20.000

EACH

640.00000 12,800.0020.000

0.00

0365 24 INCH REINFORCED CONCRETE END SECTION 25.000

0.000

603-05024  
 

25.000

EACH

640.00000 16,000.0025.000

0.00

0370 30 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

910.00000 1,820.002.000

0.00

0375 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0380 42 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05042  
 

4.000

EACH

1,160.00000 4,640.004.000

0.00

0385 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000

0.000

603-05130  
 

4.000

EACH

760.00000 3,040.004.000

0.00

0390 6 INCH PLASTIC PIPE 16.000

0.000

603-50006  
 

16.000

LF  

285.00000 4,560.0016.000

0.00

0395 10 INCH PLASTIC PIPE 299.000

0.000

603-50010  
 

299.000

LF  

37.00000 11,063.00299.000

0.00

0400 12 INCH PLASTIC PIPE 176.000

0.000

603-50012  
 

176.000

LF  

49.00000 8,624.00176.000

0.00

0405 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0410 INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

2,700.00000 5,400.002.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0415 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,330.00000 2,330.001.000

0.00

0420 MANHOLE SLAB BASE (10 FOOT) 0.000

1.000

604-30010  
 

1.000

EACH

2,500.00000 2,500.001.000

2,500.00

0425 MANHOLE SPECIAL DELETED BY FM 105 0.000

0.000

604-39000  
 

0.000

EACH

2,700.00000 0.000.000

0.00

0430 6 INCH PERFORATED PIPE UNDERDRAIN 660.000

0.000

605-00060  
 

660.000

LF  

23.00000 15,180.00660.000

0.00

0435 SUBSURFACE DRAIN OUTLET 191.000

0.000

605-84000  
 

191.000

LF  

33.00000 6,303.00191.000

0.00

0440 *END POST 2.000

0.000

607-00005  
 

33.000

EACH

120.00000 240.002.000

0.00

0445 *CORNER AND LINE BRACE POST 4.000

0.000

607-00010  
 

21.000

EACH

150.00000 600.004.000

0.00

0450 *FENCE BARBED WIRE WITH METAL POSTS 1,886.000

0.000

607-01000  
 

11,389.000

LF  

1.10000 2,074.601,886.000

0.00

0455 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS DELETED 
BY FM 105

0.000

0.000

607-01100  
 

0.000

LF  

1.40000 0.000.000

0.00

0460 *FENCE (PLASTIC) 2,335.000

0.000

607-11525  
 

2,335.000

LF  

2.10000 4,903.502,335.000

0.00

0465 *FENCE CHAIN LINK (72 INCH) DELETED BY FM 105 0.000

0.000

607-53172  
 

0.000

LF  

14.00000 0.000.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0470 *24 FOOT GATE DOUBLE (CHAIN LINK) DELETED BY FM 105 0.000

0.000

607-60274  
 

0.000

EACH

1,270.00000 0.000.000

0.00

0475 CONCRETE SIDEWALK 210.000

0.000

608-00000  
 

210.000

SY  

31.00000 6,510.00210.000

0.00

0480 CONCRETE CURB RAMP 55.000

0.000

608-00010  
 

102.000

SY  

88.00000 4,840.0055.000

0.00

0485 CURB AND GUTTER TYPE 2 (SECTION I-B) 149.000

0.000

609-21010  
 

149.000

LF  

15.00000 2,235.00149.000

0.00

0490 CURB AND GUTTER TYPE 2 (SECTION II-B) 865.000

0.000

609-21020  
 

901.000

LF  

19.00000 16,435.00865.000

0.00

0495 CURB, GUTTER AND SIDEWALK SPECIAL 324.000

0.000

609-22900  
 

374.000

LF  

40.00000 12,960.00324.000

0.00

0500 GUTTER TYPE 2 (2 FOOT) 448.000

0.000

609-24002  
 

448.000

LF  

16.00000 7,168.00448.000

0.00

0505 GUTTER TYPE 2 (4 FOOT) 328.000

0.000

609-24004  
 

328.000

LF  

31.00000 10,168.00328.000

0.00

0510 CURB (SPECIAL) 192.000

0.000

609-71000  
 

384.000

LF  

10.00000 1,920.00192.000

0.00

0515 MEDIAN COVER MATERIAL (CONCRETE) 887.000

0.000

610-00030  
 

1,792.000

SF  

8.00000 7,096.00887.000

0.00

0520 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

68.000

EACH

15.60000 0.000.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0525 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

181.000

EACH

17.70000 0.000.000

0.00

0530 *DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000

0.000

612-00046  
 

5.000

EACH

62.00000 0.000.000

0.00

0535 *DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE II) 0.000

0.000

612-00047  
 

7.000

EACH

68.00000 0.000.000

0.00

0540 *2 INCH ELECTRICAL CONDUIT 2,829.000

0.000

613-00200  
 

3,209.000

LF  

9.00000 25,461.002,829.000

0.00

0545 *3 INCH ELECTRICAL CONDUIT 931.000

0.000

613-00300  
 

950.000

LF  

15.00000 13,965.00931.000

0.00

0550 *CONDUIT (INSTALL ONLY) 238.000

0.000

613-04000  
 

238.000

LF  

9.00000 2,142.00238.000

0.00

0555 *LIGHT STANDARD STEEL (40 FOOT) 8.000

0.000

613-32400  
 

8.000

EACH

2,400.00000 19,200.008.000

0.00

0560 *LIGHT STANDARD FOUNDATION 8.000

0.000

613-40010  
 

8.000

EACH

620.00000 4,960.008.000

0.00

0565 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

4.000

EACH

460.00000 0.000.000

0.00

0570 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

8.000

EACH

460.00000 0.000.000

0.00

0575 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

579.000

SF  

16.00000 0.000.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0580 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

159.000

SF  

23.00000 0.000.000

0.00

0585 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

52.000

SF  

28.00000 0.000.000

0.00

0590 *STEEL SIGN POST (U-2) DELETED BY FM 105 0.000

0.000

614-00200  
 

0.000

LF  

4.20000 0.000.000

0.00

0595 *STEEL SIGN POST (2 INCH ROUND) 64.000

0.000

614-01502  
 

705.000

LF  

10.40000 665.6064.000

0.00

0600 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

502.000

LF  

22.00000 0.000.000

0.00

0605 *INTERSECTION DETECTION SYSTEM (CAMERA) (FURNISH ONLY) 4.000

0.000

614-72886  
 

4.000

EACH

5,300.00000 21,200.004.000

0.00

0610 *PEDESTRIAN SIGNAL FACE (16) (FURNISH ONLY) 8.000

0.000

614-79217  
 

8.000

EACH

275.00000 2,200.008.000

0.00

0615 *TRAFFIC SIGNAL FACE (12-12-12) (FURNISH ONLY) 14.000

0.000

614-79336  
 

14.000

EACH

312.00000 4,368.0014.000

0.00

0620 *PEDESTRIAN PUSH BUTTON (FURNISH ONLY) 8.000

0.000

614-79860  
 

8.000

EACH

52.00000 416.008.000

0.00

0625 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) (FURNISH
ONLY) 

10.000

0.000

614-79885  
 

10.000

EACH

520.00000 5,200.0010.000

0.00

0630 *BARRICADE (TYPE 3 F-C) 0.000

0.000

614-80313  
 

4.000

EACH

910.00000 0.000.000

0.00
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PCN: 12847-BID    ESTIMATE RUN 02/26/2002

PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0635 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) DELETED 
BY CMO 11

0.000

0.000

614-81010  
 

0.000

EACH

9,048.00000 0.000.000

0.00

0640 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (FURNISH ONLY) 1.000

0.000

614-86240  
 

1.000

EACH

8,840.00000 8,840.001.000

0.00

0645 IRRIGATION DIVERSION STRUCTURE 1.800

0.000

615-65005  
 

2.000

L S 

2,400.00000 4,320.001.800

0.00

0650 24 INCH PLASTIC SIPHON PIPE 2,876.000

0.000

616-23240  
 

2,876.000

LF  

56.00000 161,056.002,876.000

0.00

0655 12 INCH CULVERT PIPE 1,226.000

0.000

617-00012  
 

1,319.000

LF  

23.00000 28,198.001,226.000

0.00

0660 18 INCH CULVERT PIPE 76.000

0.000

617-00018  
 

76.000

LF  

30.00000 2,280.0076.000

0.00

0665 24 INCH CULVERT PIPE 90.000

0.000

617-00024  
 

90.000

LF  

35.00000 3,150.0090.000

0.00

0670 DETOUR PAVEMENT 18,277.000

0.000

621-00450  
 

18,277.000

SY  

15.00000 274,155.0018,277.000

0.00

0675 *CONSTRUCTION SURVEYING 0.920

0.000

625-00000  
 

0.960

L S 

92,000.00000 84,640.000.920

0.00

0680 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

540,000.00000 540,000.001.000

0.00

0685 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

7,800.00000 5,850.000.750

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0690 *PAVEMENT MARKING PAINT 455.000

0.000

627-00001  
 

504.000

GAL 

31.00000 14,105.00455.000

0.00

0695 *EPOXY PAVEMENT MARKING 47.000

0.000

627-00005  
 

365.000

GAL 

78.00000 3,666.0047.000

0.00

0700 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 5,284.000

0.000

627-00025  
 

5,438.000

LF  

2.10000 11,096.405,284.000

0.00

0705 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 1,037.000

0.000

627-00026  
 

1,037.000

LF  

4.20000 4,355.401,037.000

0.00

0710 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

76.000

0.000

627-30405  
 

1,208.000

SF  

14.60000 1,109.6076.000

0.00

0715 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

632.000

SF  

8.30000 0.000.000

0.00

0720 *SURVEY MONUMENT (TYPE 1) 15.000

0.000

629-01001  
 

28.000

EACH

400.00000 6,000.0015.000

0.00

0725 *SURVEY MONUMENT (TYPE 2) 4.000

0.000

629-01002  
 

4.000

EACH

400.00000 1,600.004.000

0.00

0730 *SURVEY MONUMENT (TYPE 3A) DELETED BY FM 105 0.000

0.000

629-01031  
 

0.000

EACH

400.00000 0.000.000

0.00

0735 *FLAGGING 11,190.000

0.000

630-00000  
 

11,895.000

HOUR

20.00000 223,800.0011,190.000

0.00

0740 TRAFFIC CONTROL SUPERVISOR 208.000

0.000

630-00002  
 

241.000

DAY 

310.00000 64,480.00208.000

0.00
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PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0745 UNIFORMED TRAFFIC CONTROL DELETED BY FM 105 0.000

0.000

630-00003  
 

0.000

HOUR

50.00000 0.000.000

0.00

0750 TRAFFIC CONTROL INSPECTION 126.000

5.000

630-00007  
 

147.000

DAY 

160.00000 20,960.00131.000

800.00

0755 BARRICADE (TYPE 3 M-C) (TEMPORARY) 7.200

0.000

630-80337  
 

8.000

EACH

2,500.00000 18,000.007.200

0.00

0760 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.300

0.000

630-80341  
 

57.000

EACH

68.00000 3,488.4051.300

0.00

0765 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.100

0.000

630-80342  
 

40.000

EACH

130.00000 4,563.0035.100

0.00

0770 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

150.00000 540.003.600

0.00

0775 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 108.900

0.000

630-80344  
 

121.000

SF  

25.00000 2,722.50108.900

0.00

0780 PORTABLE MESSAGE SIGN PANEL DELETED BY FM 105 0.000

0.000

630-80355  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0785 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

1,300.00000 1,170.000.900

0.00

0790 DRUM CHANNELIZING DEVICE 317.700

0.000

630-80360  
 

353.000

EACH

68.00000 21,603.60317.700

0.00

0795 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.800

0.000

630-80363  
 

12.000

EACH

80.00000 864.0010.800

0.00
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PROJECT: NH 2873-104                   ESTIMATE NO: 0017

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0800 CONCRETE BARRIER (TEMPORARY) 5,033.700

0.000

630-80370  
 

5,590.000

LF  

15.00000 75,505.505,033.700

0.00

0805 TRAFFIC CONE 225.000

0.000

630-80380  
 

250.000

EACH

14.00000 3,150.00225.000

0.00

0810 IMPACT ATTENUATOR (TEMPORARY) 2.700

0.000

630-85010  
 

3.000

EACH

6,800.00000 18,360.002.700

0.00

0815 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 F/A CONCRETE INCENTIVE PAYMENT 93,408.420

2,314.190

700-70013  
 

73,873.030

F A 

1.00000 95,722.6195,722.610

2,314.19

0825 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0830 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

61.600

F A 

1.00000 0.000.000

0.00

0835 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

11,622.100

F A 

1.00000 0.000.000

0.00

0840 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0845 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 RIPRAP CMO 2 1,053.830

0.000

506-00002  
 

1,053.830

TON 

33.25000 35,039.851,053.830

0.00
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REF
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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CAT NO0200 ROADWAY ITEMS 

0906 ABC (CL 3) CMO 2 356.120

0.000

304-03000  
 

356.120

TON 

18.80000 6,695.06356.120

0.00

0907 20 IN WELD STEEL PIPE MCR LINE 1 44.000

0.000

619-10200  
 

44.000

LF  

101.00000 4,444.0044.000

0.00

0908 F/A WATER TAPS MCR LINE # 2 F/A WATER TAP 15,751.500

0.000

700-70260  
 

15,751.500

F A 

1.00000 15,751.5015,751.500

0.00

0909 36 IN CULVERT PIPE MCR LINE # 3 - 36" CULVERT 260.000

0.000

617-00036  
 

260.000

LF  

80.00000 20,800.00260.000

0.00

0910 CONST SURVEYING (HOUR) MCR LINE # 4 17.000

0.000

625-00001  
 

17.000

HOUR

100.00000 1,700.0017.000

0.00

0911 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-160.000

0.000

900-00006  
 

-120.000

DOL 

1.00000 -160.00-160.000

0.00

0914 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE # 5 0.000

0.000

420-00130  
 

0.000

SY  

2.25000 0.000.000

0.00

0915 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE # 6 6,367.000

0.000

420-00130  
 

6,367.000

SY  

2.00000 12,734.006,367.000

0.00

0916 REM PIPE ADDED BY CMO # 10 380.000

0.000

202-00035  
 

380.000

LF  

22.25000 8,455.00380.000

0.00

0917 8 IN PLASTIC PIPE ADDED BY CMO # 10 380.000

0.000

619-50640  
 

380.000

LF  

48.00000 18,240.00380.000

0.00

0918 SIG-LIGHT POLE STEEL (1) ADDED BY CMO # 11 2.000

0.000

614-81010  
 

4.000

EACH

26,250.50000 52,501.002.000

0.00
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REF
NO.

ITEM
NO.
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PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY ITEMS 

0918 MATERIAL ALLOWANCE SIGNAL POLE STEEL 2.000

0.000EACH

12,083.50000 24,167.002.000

0.00

0919 20 FT GATE ADDED BY MCR LINE # 7 2.000

0.000

607-60120  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0920 ADDED ITEM (EACH)/ INSTALL CLAMPS: ADDED BY MCR LINE #
8

6.000

0.000

900-00007  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0921 ADDED ITEM (DOLLAR)/ HALL-IRWIN LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0922 SOIL RETEN BLANKET (STRAW) MCR LINE # 9 0.000

0.000

216-00039  
 

360.000

SY  

2.50000 0.000.000

0.00

0923 ADDED ITEM (DOLLAR)/ PRICE REEDUCTION FOR ABC CL-6 0.000

0.000

900-00006  
 

-12,315.610

DOL 

1.00000 0.000.000

0.00

0924 F/A FURN & INST ELEC SERV ADDED BY MCR LINE # 10 0.000

0.000

700-70082  
 

4,068.120

F A 

1.00000 0.000.000

0.00

0925 F/A REPAIR MCR LINE # 11: IRRIGATION RESTRAINTS 0.000

0.000

700-70130  
 

4,327.080

F A 

1.00000 0.000.000

0.00

CAT 8,558,326.135,614.198,960,203.59CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. C-16-I 

0850 STRUCTURE EXCAVATION 3,200.000

0.000

206-00000  
 

3,200.000

CY  

6.00000 19,200.003,200.000

0.00

0855 STRUCTURE BACKFILL (FLOW-FILL) 255.000

0.000

206-00065  
 

255.000

CY  

102.00000 26,010.00255.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
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AMOUNT
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CAT NO0300 STRUCTURE NO. C-16-I 

0860 STRUCTURE BACKFILL (CLASS 1) 1,530.000

0.000

206-00100  
 

1,530.000

CY  

24.00000 36,720.001,530.000

0.00

0865 GEOTEXTILE (SEPARATOR) (CLASS A) (INSTALL ONLY) 866.000

0.000

420-00130  
 

866.000

SY  

1.25000 1,082.50866.000

0.00

0870 *CONCRETE CLASS D (BOX CULVERT) 817.000

0.000

601-03030  
 

817.000

CY  

284.00000 232,028.00817.000

0.00

0875 *REINFORCING STEEL 122,691.000

0.000

602-00000  
 

122,691.000

LB  

0.45000 55,210.95122,691.000

0.00

0880 *REINFORCING STEEL (EPOXY COATED) 76,264.000

0.000

602-00020  
 

76,264.000

LB  

0.55000 41,945.2076,264.000

0.00

CAT 412,196.650.00412,196.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

39,000.00000 39,000.001.000

0.00

0890 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0895 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,660.00000 2,660.001.000

0.00

0900 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0912 ADDED ITEM (HOUR)/ ADDITIONAL  INSPECTION -81.000

0.000

900-00010  
 

-85.000

HOUR

30.00000 -2,430.00-81.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0913 ADDED ITEM (HOUR)/ ADD. INSPECTION - PE -16.000

0.000

900-00010  
 

-18.000

HOUR

40.00000 -640.00-16.000

0.00

CAT 59,590.000.0059,390.00CURRENT AMT0400 $ $ $

$ 9,030,112.785,614.19$9,431,790.24$CURRENT AMTPROJECT TOTAL


